CONSTRUCTION NEWSLETTER

Weekend Work on Sol Duc

CONSTRUCTION ACTIVITIES

This week we saw significant progress around Lake Crescent Lodge and Sol Duc
Road. The contractor will be working Saturday on Sol Duc Road unless there is

rain whereas they would work on Sunday instead. The crack sealing operation

was completed this week.

Next week they will begin striping Hurricane Ridge Road & parking areas and Sol
Duc parking areas. Micro surfacing will continue on Sol Duc Road, the Lake Cres-
cent area and Fairholme.

Micro surfacing at Lake Crescent Lodge

09/08/2016

WORK SCHEDULE
Monday - Friday, 9 hrs per day

DELAYS AND CLOSURES
Delays up to 15 min from 8:45 am to 5:30pm

Contact Us:
Project Website:

donald.brouillard @dot.gov

https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

September 9, 2016

Project Information

Contractor:
Intermountain Slurry
Seal, Inc.

Begin Construction:

May 16, 2016
Est. Completion Date:

October 2016

Project Description:
Repair, Micro Sur-
face, and Stripe
asphalt pavements,
throughout Olympic
National Park from
Hurricane Ridge to
Sol Duc.

o OF TRang,

0

Ol
STates of P

Project Engineer:
Don Brouillard
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